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2 SUB-COMMITTEE REPORT REGARDING THE 2016-2017 WHITEFORD BOND 

EXPENDITURES  

2.1 SUB-COMMITTEE CONCLUSIONS 

2.1.1 Overview of Activities 
The sub-committee gathered all relevant public information and studied the Whiteford expenditures for 2016-2017.  It 
composed this document, which includes conclusions and recommendations for the CBOC. 

 

2.2 CONCLUSIONS 
The sub-committee would like to bring the following suggested findings for discussion to the CBOC and for possible 
inclusion in the Annual Report: 

 

A. THE WHITEFORD BOND EXPENDITURES IN 2016-2017 WERE CONFORM THE LANGUAGE AND RULES OF THE 
BOND 

The sites listed in the bond language (3.1) are all sites that are used predominately for student teaching, it 
included the Whiteford site.  The bond language did not include the District Office and explicitly stated that no 
funds can be used for administration and that every penny from this measure must stay in Newark to benefit 
local schools. 

During the planning and implementation stages, the Whiteford site was still in use as a pre-school site.  

 

B. NO WHITEFORD BOND EXPENDITURES WERE SPECIFICALLY MADE FOR A FUTURE DISTRICT OFFICE MOVE 

The scheduled Whiteford projects for 2016-2017 only included roofing and HVAC replacements.  On 6/17/16 a 
change order was placed for an "Acoustical Ceiling Grid” (3.4) for about $83,000 and on 7/19/16 a change order 
was placed for "New lighting in lieu of rebuilding existing lighting" (3.4) for about $93,000.  The CFS report lists a 
lighting project; however, the amount budgeted and expensed is $0. 

 

C. BOND FUNDS MAY HAVE BEEN SAVED OR MAY HAVE BEEN REDIRECTED TO OTHER PROJECTS IF THE 
IMPLICATIONS AND TIMING OF MOVING THE WHITEFORD PRE-SCHOOL IN RELATION TO BOND 
EXPENDITURES WERE CONSIDERED BY THE SCHOOL BOARD 

Whiteford students and teachers did benefit from the projects for one school season.  The Whiteford pre-
school move was first brought up in April 2014 (3.9).  However, neither the District Office nor the School 
Board followed up in public on this item after an approved one-year extension on the study. Only in 
May 2017 did the District Office report to the board that a move to Musick was imminent. Implications 
and timing with respect to bond expenditures were never addressed in public.  
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D. AS LONG AS WHITEFORD IS NOT PREDOMINATELY USED FOR STUDENT TEACHING USING BOND FUNDS 
FOR THIS SITE IS AGAINST THE BOND LANGUAGE AND RULES 

The bond language exclusively lists sites that are predominately used to teach students, the District Office is not 
mentioned and the bond language explicitly states that no funds can be used for administration.   

A site that was originally listed but that currently no longer functions as a site used predominately to teach 
students becomes, in the opinion of the CBOC, no longer a valid site for bond expenditures. 

 

2.3 REPORT WHITEFORD FINDINGS IN THE ANNUAL REPORT  
The sub-committee would like to recommend placing the final findings about the Whiteford expenditures in the Annual 
Report. 

 

2.4 ACTION ITEMS FOR THE COMMITTEE 
The sub-committee would like to recommend a motion to allow the Chair to state the CBOC position on expending bond 
funds on sites that are not predominately used to teach students: 

 

MOTION 

UNTIL CANCELED BY MOTION THE COMMITTEE ALLOWS THE CHAIR TO COMMUNICATE ON BEHALF OF THE 
CBOC, AT ANY TIME, THE CBOC POSITION THAT EXPENDING BOND FUNDS FOR SITES THAT ARE NOT 
PREDOMINATELY USED TO TEACH STUDENTS IS NOT CONSIDERED A VALID USE OF BOND FUNDS.  
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3 SOURCES 

3.1 MEASURE G BOND LANGUAGE  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  6 | 31 

 

  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  7 | 31 

 



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  8 | 31 

 

  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  9 | 31 

 

 

  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  10 | 31 

 

  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  11 | 31 

 

  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  12 | 31 

 

  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  13 | 31 

 

  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  14 | 31 

 

  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  15 | 31 

 

3.2 EDUCATION CODE 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.3 DEPARTMENT OF EDUCATION’S POSITION ON LRE FOR SPECIAL EDUCATION 
 

 

 

 

 

 

 

 

 

 

See for more info: https://www2.ed.gov/policy/speced/guid/idea/memosdcltrs/preschool-lre-dcl-1-10-17.pdf 

  

https://www2.ed.gov/policy/speced/guid/idea/memosdcltrs/preschool-lre-dcl-1-10-17.pdf
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3.4 WHITEFORD BUDGETS AND ACTUALS 
 

BID PACKAGE 

The Whiteford, MacGregor and Musick projects were bundled under the name Package #2. 

 

2016, OCTOBER 1 - VANIR PRESENTATION TO THE SCHOOL BOARD 

 

 

 

 

 

 

 

2017, MAY 2 - CONSTRUCTION CHANGE DIRECTIVES PRESENTED TO THE SCHOOL BOARD 

 

 

 

 

 

 

 

 

2017, DECEMBER 1 - EXPENDITURES CFS SYSTEM 
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HVAC 
 

 

 

 

 

ROOFING 
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3.5 WHITEFORD PROJECT EXPENDITURES BY FINANCIAL YEAR 
  

   Activity 2012-2013 2015-2016 2016-2017 Grand Total

HVAC Systems $327,730 $1,123,147 $1,450,877

Roof $149,147 $80,458 $229,605

Construction Support $222 $222

Playground $44,908

Grand Total $44,908 $476,877 $1,203,827 $1,725,612
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3.6 TIMELINE 
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3.7 ORIGINAL VANIR TIMELINE 
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3.8 CHILD, FAMILY & COMMUNITY SERVICES (HEAD START) LEASE AGREEMENT 
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As of this writing, there is no (amended) contract for Musick presented to the board. 
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3.9 WHITEFORD RELOCATION PLANNING 
 

2014, APRIL 15 – BEGIN THE PLANNING PHASE 

On April 15, 2014, the following item was placed on the School Board agenda: 

 

 

 

 

 

 

The minutes recorded: 
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2014, MAY 9 - REQUEST FOR EXTENSION TILL APRIL 2015 

On May 9, 2014 the District requested an extension on the School Board request, the School Board approved the 
extension. 
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2015, APRIL – NO FOLLOW UP 

No formal follow up was found. 

 

2015, NOVEMBER 3 - MOVE MENTIONED IN STRATEGIC PLANNING PRESENTATION TO THE BOARD 
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2016, MARCH 15 - BOARD MEMBER REQUEST ON WHITEFORD MOVE STATUS 

Minutes of the March 15, 2016 School Board meeting stated: 

 

 

 

2016, DECEMBER 6 - MOVE PRE-SCHOOL FROM WHITEFORD TO MUSIC ON “PARKING-LOT” 

The minutes of the December 6, 2016, School Board Meeting related to the workshop state: 

 

 

 

 

 

 

 

2017, MAY, 2 - MOVE ANNOUNCED IN SPECIAL EDUCATION UPDATE TO THE SCHOOL BOARD 
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3.10 DISTRICT OFFICE CONSTRUCTION ACTIVITIES (FOR REFERENCE) 
 

2016, MARCH 15 - APPROVAL OF CONTRACT AMENDMENT FOR DESIGN SERVICES 

On March 15, 2016, the School Board approved the following item: 

 

 

 

 

 

 

2016, JUNE 7 – REJECTION OF HVAC AND ROOF REPAIR PROJECT 

On June 7, 2016, the School Board rejected the following item: 

 

 

 

 

 

 

Two fragments from the accompanied letter: 
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3.11 WHITEFORD PROJECTS 
 

2015, NOVEMBER 17 - APPROVAL OF DESIGN AND CONSTRUCTION ADMINISTRATION SERVICES  

On November 17, 2015, the School Board approved the following item: 

 

 

 

 

 

 

2016, MAY 3 - HVAC UPGRADES AND ROOF REPLACEMENT 

On May 3, 2016, the School Board approved the following items: 
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2016, JUNE 7 - MOVING SERVICES 

On June 7, 2016, the School Board approved the following moving expenses: 

 

A fragment from the accompanied letter: 

 

  



Whiteford Measure G Bond Expenditures January 9, 2018 
 

P a g e  31 | 31 

 

3.12 2017, JUNE, 20 - FUTURE PROJECTS AND REMAINING FUNDS 
Vanir gave a presentation to the School Board on June 20, 2017 with a status on current and future projects. 
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