

<b>WINTER 2013</b>	
MacGregor	MPR HVAC Unit Replacement
Graham ES	Remediation of Rooms 16, 19, 20
Newark Memorial HS	NMHS Electrical Panel Verification and Maintenance
<b>SPRING 2014</b>	
Bunker ES	Bunker ES Electrical Panel Verification (approx. 5 days)
Newark Jr. HS	NJHS Electrical Panel Verification (approx. 10 days)
District-wide	Security Cameras
<b>SUMMER 2014</b>	
Bunker ES	Bunker ES playground paving Bunker ES MPR HVAC Unit Replacements
* Graham ES	Graham Roof Replacement and HVAC Upgrades, Part 2 Graham ES MPR HVAC Unit Replacements Graham ES Electrical Panel Verification (approx. 5-7 day per site)
Lincoln ES	Lincoln ES MPR HVAC Unit Replacements Lincoln ES playground paving Lincoln ES Electrical Panel Verification (approx. 5-7 day per site)
Kennedy ES	Kennedy ES MPR HVAC Unit Replacements Kennedy ES Electrical Panel Verification (approx. 5-7 day per site)
Milani ES	Milani ES Electrical Panel Verification (approx. 5-7 day per site)
Musick ES	Musick ES playground paving Musick ES Electrical Panel Verification (approx. 5-7 day per site)
Newark Memorial HS	Newark Memorial HS (Scope being clarified)
Newark Jr. HS	Newark Jr. HS (Scope being clarified)
MacGregor/Whiteford	MacGregor/Whiteford Electrical Panel Verification (approx. 5-7 day per site)
* Snow ES	Snow Roof Replacement and HVAC Upgrades Snow ES MPR HVAC Unit Replacements Snow ES Electrical Panel Verification (approx. 5-7 day per site)
Schilling ES	Schilling ES MPR HVAC Unit Replacements Schilling ES Electrical Panel Verification (approx. 5-7 day per site)